
County of Los Angeles
CHIEF EXECUTIVE OFFICE

713 KENNETH HAHN HALL OF ADMINISTRATION
LOS ANGELES. CALIFORNIA 90012

(213) 974-1101
http://ceo.lacounty.gov

WILLIAM T FUJIOKA
Chief Executive Offcer

Board of Supervisors
GLORIA MOLINA
First District

YVONNE B. BURKE
Second District

July 1, 2008 ZEV YAROSLAVSKY
Third District

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: AUTHORIZE SUPPLEMENTAL
CONSULTANT SERVICES AGREEMENT NO.2

MARINA DEL REY 18-INCH WATERLINE PHASES II AND II PROJECT
(SUPERVISORIAL DISTRICT 4)

(3 VOTES)

SUBJECT

This action is to approve additional funds for engineering services to complete the design
plans and specifications for the construction of the Marina del Rey 18-inch Waterline
Phases II and III project.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF
THE LOS ANGELES COUNTY MARINA DEL REY WATER SYSTEM:

Authorize the Acting Director of Public Works or his designee to negotiate and
execute a supplemental consultant services agreement with David Evans and
Associates, Inc., for the completion of design plans and specifications for the
construction of the Marina del Rey 18-inch Waterline Phases II and III project for an
additional not-to-exceed fee of $280,000, bringing the total contract cost to

$763,852.

PURPOSE/JUSTIFICA TION OF RECOMMENDED ACTION

The purpose of the recommended action is to complete the design plans and specifications
for the construction of the Marina del Rey 18-inch Waterline Phases II and III project.

"To Enrich Lives Through Effective And Caring Service"
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Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). The recommended actions wil help meet these goals by
providing reliable water supply to our customers.

FISCAL IMPACT/FINANCING

There wil be no impact to the County General Fund. The recommended supplemental
agreement wil be for an amount not to exceed $280,000. Funding for the supplemental
agreement is available in the Fiscal Year 2008-09 Los Angeles County Marina del Rey
Water System Accumulative Capital Outlay Fund (N59).

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

On March 13, 2001, your Board awarded a consultant services agreement to David Evans
and Associates, Inc. (consultant), for the design of the Marina del Rey 18-inch Waterline
Phases II and ill project in the amount of $478,000. The design was scheduled to be
completed in March 2003. However, because of unexpected expenditures during the
construction of the Marina del Rey 24-inch Feedline Phase i project and a major break in an
existing, old water main crossing beneath the Marina channel, the design of
Phases II and III were not completed as scheduled.

In October 1999 your Board awarded a contract to construct the Marina del Rey 24-inch
Feedline Phase i project at a cost of $2,332,961. During construction, the contractor
encountered high water table at three locations that made it impossible for the contractor to
install the pipe at these locations without substantial cost increase and construction delays.
As a result, we decided to separate this portion of the pipeline project from the original
scope and advertise it under a separate contract. This phase of the project (Phase IA)
consisted of installation of approximately 560 feet of 24-inch water main using a special
construction method (micro-tunneling) at an additional construction cost of $2,037,660.
This additional cost depleted the Marina del Rey Water System funds that were slated for
the design and construction of the Marina del Rey 18-inch Waterline Phases II and III
project.

Additionally, nine months after the construction of Phase lA, we had an unexpected major
break in a water main crossing beneath the Marina del Rey Channel that required the use of
$425,000 from the Marina del Rey Water System Accumulative Capital Outlay Fund.

These unanticipated financial setbacks, coupled with the need to increase the number of
potholes to avoid a repeat of unexpected field conditions as in Phase i, delayed the
completion of design of Phases II and III project. It took approximately one year to obtain
an approval from Southern California Edison Company of our potholing method. In
November 2007 potholing was completed and design of the project was resumed.
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In January 2008 the consultant informed us that the current contract amount is insufficient
to complete the design of the project due to the change in rate for engineering services
since the award of the original contract. The total cost for design services for this project
remains within the expected range for a project of this magnitude.

The supplemental agreement will be in the form previously reviewed and approved by
County CounseL. The original contract was solicited on an open competitive basis and is in
accordance with applicable Federal, State, and County requirements. The contractor is in
compliance with the requirements of the Chief Executive Office and your Board.

The original contract and supplemental agreements contain terms and conditions
supporting your Board's ordinances, policies, and programs, including, but not limited to, the
County's Greater Avenues for Independence (GAIN) and General Relief Opportunities for
Work (GROW) Programs, Board Policy No. 5.050; Contract Language to Assist in
Placement of Displaced County Workers, Board Policy No. 5.110; Reporting of Improper
Solicitations, Board Policy No. 5.060; Notice to Contract Employees of Newborn
Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor
Employee Jury Service Program, Los Angeles County Code, Chapter 2.203; Notice to
Employees Regarding the Federal Earned Income Credit (Federal Income Tax Law, Internal
Revenue Service Notice 1015); Contractor Responsibility and Debarment, Los Angeles
County Code Chapter 2.202; the Los Angeles County's Child Support Compliance Program,
Los Angeles County Code, Chapter 2.200; and the standard Board-directed clauses that
provide for contract termination or renegotiation.

Data regarding the proposers' minority participation is on file with the Department of Public
Works. The contractor was selected upon final analysis and consideration without regard to
race, creed, gender, or color.

ENVIRONMENTAL DOCUMENTATION

The consultant services under this agreement do not constitute a project or approval of a
project pursuant to Section 301 of the Environmental Reporting Procedures and Guidelines
adopted by your Board on November 17, 1987, and Section 15378 of the California
Environmental Quality Act Guidelines.

CONTRACTING PROCESS

On March 13, 2001, your Board awarded Contract No. 12311 to the consultant to provide
engineering services for the project for a not-to-exceed fee of $478,000. On
February 13, 2003, the Department of Public Works executed Supplemental
Agreement NO.1 with the consultant under the Director of Public Works' delegated authority
for $5,852, increasing the total contract not-to-exceed fee to $483,852. The consultant has
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agreed to provide the additional design services for a total additional not-to-exceed fee of
$280,000. The negotiated fee has been reviewed by the Department of Public Works and is
considered reasonable for the scope of work. The recommended supplemental agreement
includes $25,086 for design contingency and wil increase the total contract not-to-exceed

fee from $483,852 to $763,852.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

This supplemental agreement wil enable the District to cost-effectively construct water
system facilties to enhance the reliabilty of water service to the Water System customers
and improve the quality of life for the Marina del Rey residents.

CONCLUSION

Please return two adopted copies of this letter to the Department of Public Works,

Waterworks Division.

R~ted'
WILLIAM T FUJIOKA
Chief Executive Officer

WT J:DDE
AAea

c: County Counsel
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works (Architectural Engineering Division)
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